

# Scotland Island energy reliability project

## Update

August 2019



### Project update and timing

As you may be aware the start of work has been delayed from our proposed August start due to the availability of a key piece of machinery.

To ensure the Church Point carpark is not impacted during the busy December–January school holiday period Ausgrid have made the decision to push back starting the work until next year. With a later start, we would not have time to complete the first stage of the work and re-open the carpark before the holidays. The work is now expected to start in the early part of next year.

Ausgrid are working with Dunstons to determine new dates for the work in 2020. We will continue to update the community as timing is confirmed and will provide two weeks notice before the start of construction so residents can make any necessary arrangements.

### Church Point Reserve carpark impacts and relocating to Rowland Reserve

During this work we will need to occupy approx. 47 spaces at the southern end of the Church Point Reserve Carpark. In addition to this there will be between one and two weeks at the beginning and at the end of the project while we mobilise large

machinery where we will occupy approximately 67 spaces. Construction is expected to take between four and five months to complete.

We are working with Northern Beaches Council to relocate up to 70 carpark spaces from Church Point to Rowland Reserve, for the duration of the work to offset the impacted spaces.

We are offering a \$350 rebate for those who take up this offer as well as additional support for transport options to and from Rowland Reserve. We are encouraging residents with more than one permit or those that don't commute every day to take up this offer.

Once the details are finalised we will issue an Expression of Interest for existing Church Point permit holders to take up the rebate offer. We are continuing to work with Council on how to best facilitate a permit swap and continue to investigate feasible transport options to support permit holders to travel between the carparks and home. We will have more information on these arrangements before we start work.

### Register for email updates

As letterbox drops can be difficult for offshore properties, we are encouraging residents and interested community members to register to receive email updates throughout the project. To register, send your email and property address to [majorprojects@ausgrid.com.au](mailto:majorprojects@ausgrid.com.au)

Information is also available on our website [www.ausgrid.com.au/scotlandisland](http://www.ausgrid.com.au/scotlandisland)

### Contacting us

For more details please contact the community engagement team:

**Call** 1800 604 765

**Email** [majorprojects@ausgrid.com.au](mailto:majorprojects@ausgrid.com.au)

**Visit** [ausgrid.com.au/scotlandisland](http://ausgrid.com.au/scotlandisland)



**Interpreter service 131 450**